

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Team ID	SWTID-2026-7586
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority
Sprint-1	Dataset Collection	USN-1	As a developer, I want to collect EV datasets from reliable sources so that accurate analysis can be performed.	3	High
Sprint-1	Data Cleaning	USN-2	As a developer, I want to clean and preprocess datasets for accurate visualization.	5	High
Sprint-1	SQL Database	USN-3	As a developer, I want to create SQL tables and import datasets for analysis.	3	High
Sprint-1	SQL Queries	USN-4	As a developer, I want to write SQL queries to analyze EV charging stations, brands, prices, and range.	5	High
Sprint-2	Tableau Dashboard	USN-5	As a user, I want to view an interactive dashboard showing EV insights.	8	High
Sprint-2	Charging Station Map	USN-6	As a user, I want to visualize charging stations across India.	5	High

Sprint-2	Price Analysis	USN-7	As a user, I want to compare electric vehicle prices.	3	Medium
Sprint-2	Range Analysis	USN-8	As a user, I want to compare driving ranges of electric vehicles.	3	Medium
Sprint-3	Brand Analysis	USN-9	As a user, I want to compare EV brands and available models.	5	High
Sprint-3	Efficiency Analysis	USN-10	As a user, I want to identify the top efficient EV brands.	5	High
Sprint-3	Tableau Story	USN-11	As a user, I want to explore the dashboard through an interactive Tableau Story.	5	High
Sprint-4	Flask Website	USN-12	As a user, I want to access the Tableau Dashboard and Story through a web application.	5	High
Sprint-4	Documentation	USN-13	As a developer, I want to prepare project documentation and screenshots.	3	Medium
Sprint-4	GitHub Repository	USN-14	As a developer, I want to publish the complete project on GitHub for sharing and version control.	3	High
Sprint-4	Final Testing	USN-15	As a developer, I want to test all dashboards, SQL queries, website pages, and documentation before submission.	4	High

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>